



Schenectady County
Purchasing Department
ADDENDUM

620 State St.-2nd Floor
Schenectady, NY 12305
purchasing@schenectadycountyny.gov
518.388.4240

RFB-2024-17

SANDER ROAD (CR 38) CULVERT REPLACEMENT OVER WASHOUT CREEK

ADDENDUM #2

Date: 05/15/2024

The purpose of this addendum is to provide detailed information to all Bidders. This addendum is hereby included in and made part of the Contract Documents, whether or not attached thereto. Receipt of this Addendum must be acknowledged on the bid form.

The following documents is hereby included in the documents posted on Bidnet and provided to plan holders:

CONTENTS/ RESPONSE TO QUESTIONS/ REFERENCE TO ATTACHMENTS

General RFI:

1. The completion date of 11/30/24 is going to be difficult given the current lead times on precast. Is the county amenable to adjusting the completion date?
 - a. Response: **While it is the County's preference to complete construction within the 2024 season, it is understood that lead times for precast structures may hinder this effort. Should precast manufacturer lead times prove longer than expected, the County will be amenable to extending the project completion date. The successful bidder will be required to submit their proposed construction schedule to the County for approval once lead times are established. To minimize impacts to local traffic, the bidder should assume that Sanders Road must remain open to traffic during any winter shutdown if final installation will not occur until the 2025 season.**

Please acknowledge this addendum on your bid form.

END OF ADDENDUM #2