

# ADDENDUM

# RFB-2024-20 SUNY SCCC ELSTON HALL LOBBY AND MOHAWK ROOM RENOVATION C2 DESIGN GROUP

## ADDENDUM #1

### Issued Date: 05/23/2024

The purpose of this addendum is to provide detailed information to all Bidders. This addendum is hereby included in and made part of the Contract Documents, whether or not attached thereto. Receipt of this Addendum must be acknowledged on the bid form.

CONTENTS/RESPONSE TO QUESTIONS/REFERENCE TO ATTACHMENTS

### General:

- 1. This addendum changes the documents for Bid #RFB-2024-20.
- 2. A <u>Second walkthrough</u> has been scheduled for Wednesday, May 29, 2024 at 9:00 am
- 3. The **Submission of Bid Ouestions date has changed** to June 6, 2024 at 2:00 pm.
- 4. The **bid due/Opening date has changed** to June 13, 2024 at 2:00 pm.

#### **Attachments:**

1. Master Project Schedule (Section 01 15 00)

## Please acknowledge this addendum on your bid form.

## END OF ADDENDUM #1

© 2024 C2 Architecture, PC.

C2 - Project Number 2346.00

#### SECTION 01 15 00

#### MASTER PROJECT SCHEDULE

On site Walkthrough:	Wednesday, May 29 <sup>th</sup> , 2024 at 9:00am.
Submission of bid questions:	On or before Thursday, June 6th, 2024 at 2:00pm.
Bid Due/Opening:	Thursday, June 13th at 2:00 PM, 2024 Schenectady Office Building 620 State
	Street, 6 <sup>th</sup> Floor.
Notice to Proceed:	Friday, July 12th, 2024
Production of shop drawings:	3 weeks
Review of Shop drawings:	3 weeks
Total project Renovation work:	Based on Alternates accepted.
Substantial Completion:	Based on Alternates accepted.
Punch List Completion:	(Date TBD) Prior to Substantial Completion of each Contract

END OF PROJECT MASTER SCHEDULE 01 15 00