



Schenectady County
Purchasing Department

620 State St.-2nd Floor
Schenectady, NY 12305
purchasing@schenectadycountyny.gov
518.388.4240

ADDENDUM

RFB-2024-52
SCHENECTADY COUNTY JAIL MEDICAL INTERIOR RENOVATIONS
C2 DESIGN GROUP

ADDENDUM #3

Issued Date: 10/01/2024

The purpose of this addendum is to provide detailed information to all Bidders. This addendum is hereby included in and made part of the Contract Documents, whether or not attached thereto. Receipt of this Addendum must be acknowledged on the bid form.

CONTENTS/RESPONSE TO QUESTIONS/REFERENCE TO ATTACHMENTS

General:

1. This addendum changes the documents for Bid #RFB-2024-52.
2. 01 15 00 – Project Master Schedule Revision (Attached)
 - a. Submission of Bid Questions date change to Friday October 18th 2024 @ 2:00 pm.
 - b. Bid Due/Opening change to Thursday October 31th 2024 @ 2:00 pm

Please acknowledge this addendum on your bid form.
END OF ADDENDUM #3

SECTION 01 15 00

MASTER PROJECT SCHEDULE

On site Walkthrough:	Wednesday, September 4th, 2024 at 10:00am.
Submission of bid questions:	On or before Friday, October 18th, 2024 at 2:00pm.
Bid Due/Opening:	Thursday, October 31st at 2:00 PM, 2024 Schenectady Office Building 620 State Street, 2 nd Floor.
Notice to Proceed:	Friday, November 22nd, 2024
Production of shop drawings:	3 weeks
Review of Shop drawings:	3 weeks
Total project Renovation work:	14 weeks
Substantial Completion:	Friday, February 28th, 2025
Punch List Completion:	(Date TBD) Prior to Substantial Completion

END OF PROJECT MASTER SCHEDULE 01 15 00